STATE OF CALIFORNIA —NATURAL RESOURCES AGENCY GAVIN C. NEWSOM, GOVERNOR

CALIFORNIA COASTAL COMMISSION

45 FREMONT STREET, SUITE 2000
SAN FRANCISCO, CA 94105- 2219
VOICE (415) 904- 5200

FAX (415) 904- 5400

TDD (415) 597-5885

CALIFORNIA COASTAL COMMISSION
LCP PLANNING

GRANT APPLICATION FORM
JuLy 30, 2019

The California Coastal Commission (Commission) is pleased to announce the availability of Round 6 grant
funding to support local governments in developing new or amending existing Local Coastal Programs (LCPs)
pursuant to the California Coastal Act and with special emphasis on planning for strategies to reduce greenhouse
gas emissions, such as through smart growth and multi-modal transportation, to adapt to the impacts of climate
change, including sea level rise, increased drought and increased fires, and maximize benefits to disadvantaged
and low-income communities. This funding may also be used to develop technical and engineering studies as
well as for planning and design of adaptation strategies that address the identified impacts of climate change
and sea level rise, including phased strategies identified in recent hazards analysis, vulnerability assessments,
and/or adaptation plans. These studies and analysis would inform the selection of adaptation strategies to be
reflected in the Local Coastal Program.

Funding is provided by the California Climate Investments program,! a statewide initiative funded by
appropriations from the Greenhouse Gas Reduction Fund (GGRF), which puts billions of Cap-and-Trade dollars
to work by reducing greenhouse gas emissions, strengthening the economy, and improving public health and
the environment — particularly in disadvantaged and low-income communities.

A total of up to $1,500,000 is available for this sixth round of grant funding. This grant application form, and
other grant program related materials are available here: https://www.coastal.ca.gov/lcp/grants/

Grant applications are due by September 6. 2019 at 5 pm.

1 The Cap-and-Trade program creates a financial incentive for industries to invest in clean technologies and develop innovative ways to reduce
pollution. California Climate Investments projects include affordable housing, renewable energy, public transportation, zero-emission vehicles,
environmental restoration, more sustainable agriculture, recycling, and much more. At least 35 percent of these investments are located within
and benefiting residents of disadvantaged communities, low-income communities, and low-income households across California. For more
information, visit the California Climate Investments website at: www.caclimateinvestments.ca.gov.
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REQUIRED APPLICATION MATERIALS

A complete grant application package will consist of the following materials:

1. SIGNED GRANT APPLICATION FORM. The signed Application Form, including the

agency and responsible party.

MAPS, PHOTOS & SUPPORTING DOCUMENTS. Applications must include a map
showing the planning area for the project. Additional photos, maps and/or other information
may be included as attachments if needed to illustrate or support the proposed project:
including maps or other information identifying disadvantaged and low-income communities
within the planning area as identified through the California Climate Investments program; or
supporting information regarding project areas identified to be significantly impacted by
climate change or sea level rise within the planning area as identified through the California
Climate Investments program.?

Please note: Any photos, maps, and additional information submitted is subject to the
unqualified and unconditional right of the State of California to use, reproduce, publish, or
display it, free of charge. All items submitted will be considered a public record upon
submittal and will be treated in accordance with Public Records Act requirements.® Please
indicate if credit is requested for any photos and/or maps or documents.

PROJECT DESCRIPTION. Provide a clear description of the proposed project, including
the goals and objectives to be achieved, as well as how the proposed project will meet
Greenhouse Gas Reduction Fund goals of facilitating greenhouse gas reductions, providing
co-benefits*, adapting to the impacts of climate change, and maximizing benefits to
disadvantaged and low-income communities. The Project Description should indicate
whether the proposed project area will include, and how it will benefit, Disadvantaged or
Low-Income Communities® (collectively described as “priority populations™) as identified on
the California Air Resources Board Climate Investments for Disadvantaged and Low-Income
Communities website (see www.arb.ca.gov/cci-communityinvestments). The Project
Description must also describe how the proposed project will fulfill the selection criteria
identified below (see also Attachment C of the Application). The Project Description section
should be no more than 2 pages in 12 point font, single-spaced.

TASK DESCRIPTIONS AND SCHEDULE. Provide a description of the tasks that will
accomplish your project goals and objectives (see Section A below) and complete a proposed
schedule, including anticipated benchmarks, for implementation of each task (see Section B
below). Please note that grant work should not extend past March 31, 2022.

A. TASK DESCRIPTIONS: Identify specific tasks and subtasks to be accomplished and
provide a narrative description of each task and subtask, including the technical approach

2 california Climate Investments program_https://www.arb.ca.gov/cc/capandtrade/auctionproceeds/communityinvestments.htm
3 Per the CClI Funding Guidelines for Administering Agencies, https://wwz2.arb.ca.gov/resources/documents/cci-funding-guidelines-

administering-agencies; and Government Code Sections 6250-6276.48

“Fora description of co-benefits, see: www.arb.ca.gov/cci-cobenefits. Co-benefits related to vehicle miles travelled, climate adaptation, and

community engagement may be particularly relevant to the LCP Grant Program.

5 Applicants are encouraged to complete and submit as supporting information, the Evaluation Criteria for Providing Benefits to Priority

Populations template, which can be found at:
https://www.arb.ca.gov/cc/capandtrade/auctionproceeds/ccidoc/criteriatable/criteria_table planning.pdf?_ga=2.155306811.1489558722.1557

335871-445928951.1557335871
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GRANT APPLICATION FORM

Coastal Commission staff is available to assist during the application process. Applicants are
encouraged to reach out to the LCP Grant team with any questions as they develop their
applications.

Please note the entire grant application will be public record upon submittal. Click in the shaded
text fields to enter text, numbers and dates. The fields will expand to accommodate the data.

APPLICANT INFORMATION

Applicant name (agency): City of Pismo Beach

Address: 760 Mattie Road, Pismo Beach, CA 93449

Contact name: Brian Schwartz . )
Title: Project Manager

Telephone: 805.773.7043 Fax: 805-773-4684

Email: BSchwartz@PismoBeach.org

Federal Tax 1D#: 95-6000762

Person authorized to sign grant agreement and amendments:

Name: Jeff Winklepleck Title: Community Development Director

Application prepared by: DUDEK

Name: Jane Gray Title: Sr. Project Manager
Signatures v Date: 9/6/2019
N
PROJECT INFORMATION

Project title: City of Pismo Beach Comprehensive LCP Update and PEIR
LCP/LCP Segment: City of Pismo Beach LCP
Project location

City/Geographic area: City of Pismo Beach

County: San Luis Obispo County

GPS: Lat 35-08'35" N Lon 120-40'26" W

Project timeline

Start date: 10/1/2019 End date: 11/30/2021




needed to accomplish the task, the roles of partners and stakeholders, and the potential
obstacles to successful completion of the goals and objectives discussed in the Project
Description (as it relates to each task and subtask). Task descriptions should briefly state
how they support the overall project goal and how they will help the complete project
meet Greenhouse Gas Reduction Fund goals to reduce greenhouse gas emissions, adapt
to the impacts of climate change, maximize benefits to disadvantaged and low-income
communities, and provide co-benefits to the State of California (see Eligible Projects and
Project Priorities in the Announcement). Proposed deliverables for each task should be
described as well (e.g., sea level rise vulnerability assessments, adaptation reports, Draft
Land Use Plans, Draft Implementation Plans, Final Local Coastal Program, technical
studies, economic analyses, project designs, etc.). Please describe how the project
applicant will conduct outreach to engage stakeholders in the planning process,
particularly those from disadvantaged and low-income communities, including how the
project applicant will consult with these priority populations to determine if there are any
potential substantial burdens to these communities resulting from the project efforts; how
these stakeholders will be involved in the planning or assessment process; and any
specific co-benefits to disadvantaged or low income communities that will result from the
project (e.g., the potential for job creation, improvements in public health, improved
water quality, and new recreational opportunities). If your project includes partners,
please identify their roles and responsibilities.

. SCHEDULE: Complete the schedule template below for each task and subtask. The
schedule should include start and end dates for each task, subtask, and significant
milestone, as well as the end dates for the submittal of deliverables, including interim
drafts and final drafts as applicable (e.g. Draft Vulnerability Assessment and Final
Vulnerability Assessment). Please note that grant projects should be completed by March
31, 2022.

Proposed starting date: 10/1/2019
Estimated completion: 11/30/2021

Task 1: Project Management and
Administration

Task 1.1: Draft and Final Work Plan

Projected start date:

10/1/2019

Projected end date:
11/1/2020

Task 2: Sea Level Rise (SLR) Adaptation
Plan

Develop adaptation strategies that focus on
addressing short-term vulnerabilities (~2030)
with effective policy updates and shovel-ready
projects while developing a vision for
addressing mid- to long-term vulnerabilities
with larger-scale adaptation projects.

Projected start date:

10/1/2019

Projected end date:
6/2/2020

Task 2.1: ldentify Range of SLR Adaptation
Strategies

Interim start date:
10/1/2019

Interim end date:
2/1/2020




Outcomes

- Planning-level measures, policy-level
measures, and specific project
measures to improve resilience to SLR
hazards. Starting point for the
development of draft policies and
programs of the LCP.

- Adaptation strategies will be organized
into near-term, mid-term, and long-
term strategies that build adaptive
capacity into the important assets and
resources of the City of Pismo Beach
(City).

- SLR hazard overlay maps, public
outreach, and education.

- Zoning regulations aimed at
minimizing risk to existing and future
development.

- Strategies such as accommaodation,
protection, and retreat; evaluation of
the effectiveness of sediment
management and nature-based
solutions to preserve coastal
ecosystems and the value they provide
to the community.

Deliverables

Hazard overlay maps, PowerPoint (PP)
presentations, agenda and materials from public
workshops, and technical/summary memoranda

Task 2.2: Draft SLR Adaptation Plan

Projected start date:

2/1/2020

Projected end date:
4/1/2020

Outcomes
- Short-term and mid-term strategies to
reduce the magnitude of impacts from
SLR and coastal hazards.
- Commission review of the Draft SLR
Adaptation Plan.

Deliverables
- Draft SLR Adaptation Plan

Task 2.3: Public Workshop

Interim start date:
4/2/2020

Interim end date:
4/2/2020

Outcomes

- Feedback from the community to help
shape the Final SLR Adaptation Plan.

- Facilitation of community dialogue
between community residents,
infrastructure owners/operators, and
businesses to confirm adaptation
priorities and implementation timelines




to increase the City’s resilience to SLR.

Deliverables
- Agenda, PP presentation, materials,

and speakers’ slips

Task 2.4: Final SLR Adaptation Plan

Interim start date:
4/2/2020

Interim end date:
6/1/2020

Outcomes
- Input from Commission staff, City

staff, LCP Advisory Committee, public
workshops.

Deliverables
- Final SLR Adaptation Plan

Interim end date:
6/30/2020

Task 3: General Plan (GP)/ LCP Update

Projected start date:

Projected end date:

5/4/2020 3/1/2021
Task 3.2: GP/LCP Existing Conditions Report | Interim start date: Interim end date:
5/19/2020 7/17/2020

Outcomes

- Anunderstanding of how well the
City’s land use patterns and policy
framework are helping to achieve the
community vision.

- Inclusion of adopted 2017 Office of
Planning and Research GP Guidelines,
including environmental justice,
healthy communities, equitable and
resilient communities, growth
management, and climate change.

- Inclusion of policies related to the
equitable distribution and accessibility
of community services and facilities,
gaps in services, regional housing
needs, transit-oriented development
opportunities, vehicle miles traveled
reduction, low impact development
strategies, and water supply per
Assembly Bill 162.

- Inclusion of growth management
strategies that ensure that the City is
consistent with regional and state
growth requirements and that the City
can grow consistent with physical,
social, economic, environmental, and
fiscal goals in a cost-effective,
equitable, and politically stable
manner.

- Inclusion of the outcome of multiple
interviews with agencies,




organizations, and individuals to gain
firsthand insight into each topic.

- Development of planning and urban
design principles across all topics that
clearly identify and address the issues
and opportunities to be addressed.

- Inclusion of areas of improvement as
relates to priority populations, GHG
reduction.

- ldentification of need for recovering
and delivering edible food waste, as
well as anaerobic digesting,
composting, and remanufacturing
facilities.

Deliverables
- Existing conditions report

Interim end date:
7/20/2020

Task 3.3: Administrative Draft LCP/GP
Update

Interim start date:
7/1/2020

Interim end date:
8/28/2020

Outcomes

- Update of 10 sections, including
Circulation, Conservation/Open Space,
Design, Facilities, Growth
Management, Housing, Land Use,
Noise, Parks and Recreation, and
Safety.

- Update of various land use maps and a
100- and 500-Year Floodplain Map.

- Public workshops and meetings

- Commission consultant and
Commission review and comment on
sections to ensure consistency.

- Inclusion of growth management
strategies that ensure that the City is
consistent with regional and state
growth requirements and that the City
can grow consistent with physical,
social, economic, environmental, and
fiscal goals in a cost-effective,
equitable, and politically stable
manner.

- Safety Element update to include new
SLR policies based on the results of the
VA and the SLR Adaptation Plan as
well as other available guidance and
technical studies, such as the
Commission’s SLR Guidance
Document (2018 Update).




Assessment of climate vulnerability
and potential threats from climate
change in adherence with the principles
in the California Natural Resource
Agency’s “Safeguarding California”
publication for reducing climate risk,
including measures that protect
California’s most vulnerable
populations.

Achievement of multiple benefits from
efforts to reduce climate risks and
prioritize green infrastructure solutions
that integrate climate risk reduction
with emissions reductions to the fullest
extent feasible.

Update of the issues, goals, and
policies in the Community Facilities
element, with careful attention to the
physical and service infrastructure
deficits in disadvantaged and
underserved areas.

Update of the Conservation and Open
Space element to identify and define
strategies to protect both coastal and
inland natural resources, including but
not limited to biological communities,
valued open spaces, wetlands, and
viewsheds. Policies will maximize the
protection of public access, recreation,
sensitive coastal resources, and
archaeological resources. Specific
categories represented in this element
will include air quality; archaeology;
butterfly habitat; coastal foothills; the
Pacific Ocean, tidal zone, and coastal
cliffs; Pismo Creek and Price Canyon;
Pismo Marsh Ecological Reserve; and
soils and drainage. Resource protection
policies will be designed to reflect
current City values and state and
federal requirements, including
consistency with California Coastal
Act Chapter Three policies.
Comprehensive consideration of
natural resources and amenities will be
provided, including open space and
recreation, preservation of biological
resources, and air quality.




Task 3.4: Public Workshop

Interim start date:
9/3/2020

Interim end date:
9/3/2020

Outcomes

- Presentation of the Administrative
Draft GP/LCP at the third public
workshop.

- Presentation to the public regarding
how SLR vulnerabilities and adaptation
strategies influenced new and updated
GP/LCP policies.

- Open-house format with break-out
groups and informal discussions to
allow for a wide discussion of the
policies and land use alternatives most
desirable for the community.

Deliverables
- Agenda, materials

Task 3.5: Draft LCP/GP

Interim start date:
9/7/2020

Interim end date:
10/18/2020

Outcomes
- Commission consultation and

coordination.

Deliverables
- Draft GP/LCP

Task 3.5: Final GP/LCP and Commission
Submittal

Interim start date:
11/1/2021

Interim end date:
3/1/2021

Deliverables
- Final LCP/GP

Task 4: Zoning Code/Implementation Plan
(ZC/1P) Update

Projected start date:
10/1/2020

Projected end date:
3/1/2020

Task 4.1: Technical Review

Interim start date:
10/1/2020

Interim end date:
11/1/2020

Outcomes

- Update of the zoning regulations to
prepare one comprehensive updated
ZC/IP to represent contemporary
planning and zoning best practices,
ensure compliance with the applicable
federal and state laws, allow for
reasonable flexibility, and be easy to
use and understand. The update will
correct for the current inconsistencies
between the GP and the Zoning Code.

Task 4.2: Identify ZC/IP Revisions
- ldentify necessary revisions to the

Interim start date:
11/1/2020

Interim end date:
12/2/2020




City’s existing Zoning Ordinance and
IP for consistency with the GP and
LUP update.

- Address various topics and
development standards and contain
recommendations to maintain,
eliminate, or modify various aspects of
the current codes to create one
comprehensive, modern, and consistent
zoning code.

Task 4.3: Public Workshop

Interim start date:
12/15/2020

Interim end date:
12/15/2020

Outcomes
- focus on gaining additional public
insights into various new and
updated development standards
that would apply in the City.
- open-house format with break-out
groups and informal discussions.

Deliverables
- Agenda, materials

Task 4.4: Draft and Final ZC/IP Update and

Interim start date:

Interim end date:

Commission Submittal 12/16/2020 2/1/2020
. Projected start date: Projected end date:

Task 5:PEIR 11/1/2020 11/6/2021

Task 5.1 Kick-Off Meeting and Project Interim start date: Interim end date:

Description 11/4/2020 12/20/2020

Task 5.2 Tribal Consultation Interim start date: Interim end date:
11/4/2020 12/20/2020

Task 5.3 Notice of Preparation and Scoping Interim start date: Interim end date:

Meeting 12/20/2020 1/24/2021

Outcomes

- Provide the community an opportunity
to provide input on the PEIR work
scope (issues of concern, alternatives,
etc.) to identify issues of specific
concern to be included in the EIR
analysis

Interim start date:
12/20/2020

Interim end date:
1/24/2021

Deliverables

- NORP for the project, which will include
a project description, project exhibits,
and a discussion of environmental
issues (pursuant to CEQA Guidelines
Section 15082).

10




- Agenda, meetings materials and
speakers slips from the Scoping
Meeting

Task 5.4 Administration Draft PEIR

Interim start date:

2/3/2021

Interim end date:
8/21/2021

Deliverables
- Administrative Draft EIR

Task 5.5 Draft PEIR

Interim start date:

Interim end date:

9/7/2021 10/8/2021
Deliverables
- DraftEIR
Task 5.6 Final PEIR Interim start date: Interim end date:
10/9/2021 11/30/2021
Deliverables Interim end date:
- Final PEIR 11/30/2021

Please list (1) all significant and pertinent project benchmarks related to the project for which
funds are being requested, (2) expected dates for reaching or completing those steps. These
dates will be used in monitoring grant progress and in grant reporting under approved grant
agreements.

BENCHMARK SCHEDULE
ACTIVITY COMPLETION DATE
Sea Level Rise Adaptation Plan 6/1/2020
Public Workshop on the SLR Adaptation Plan | 4/1/2020
General Plan/Local Coastal Plan Update 3/1/2021
Public Workshop on the GP/LCP Update 12/15/2020
ZC/1P Update 2/1/2021
Public Workshop on the ZC/IP Update 12/15/2020
PEIR NOP and Scoping 1/24/2021
Draft PEIR 10/8/2021
Final PEIR 11/30/2021

BUDGET. Please include a task-by-task budget for both County/City staff labor and for
potential consultants; budget detail on sub-tasks is not necessary. Note that consultant costs
must be listed by task and must include all costs relating to consultant labor, travel®, supplies,
overhead, etc. If consultants will be hired at a later date, please include a budget estimate per
task that can be updated after hiring the consultants.

APPLICATION BUDGET INFORMATION
Funding Request: $300,000 Total Project Cost: $678,249

6 Consultant and subconsultant travel expenses may be billed to the relevant consultant and subconsultant task budget they pertain to and do not
require a Travel Expense Claim form. Any travel and reimbursable costs incurred by consultants and subconsultants in excess of State’s travel
reimbursement rates will not be reimbursed unless prior authorization is obtained, consistent with the grant terms and conditions. For more
information see: http://www.calhr.ca.gov/employees/pages/travel-reimbursements.aspx
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Match/ Match/
CCC Grant Other Other el (HEl EtEi
Funds + Match/
Total Funds Funds Other Funds)
(Source #1) | (Source #2)
LABOR COSTS’
County/City Staff Labor
Task 1 — Project
Management and $300,000 $300,000
Administration
Total Labor Costs $300,000
DIRECT COSTS
Consultants®

Consultant A

Task 2 - Sea Level Rise
Adaptation Plan (including
all subtasks and public $39,292 $39,292.00
engagement)
Task 3 — General
Plan/Local Coastal Plan $141,835 $141,835
Update
Task 4 — Zoning Code
Implementation Plan $70,000 $70,000
Update
Consultant B

Task 5 — Programmatic

Environmental Impact $48,873 $78,249 $127,122
Report

Total
Total Direct Costs $300,000 $78,249 $378,249

OVERHEAD/INDIRECT COSTS?®

Total County/City Staff
Overhead/Indirect
Costs
TOTAL PROJECT COST $678,249

6. A RESOLUTION FROM THE APPLICANT’S GOVERNING BODY. Please submit a
resolution that contains the following authorizations: 1) authority to submit the proposal, 2)
authority to enter into a grant agreement with the California Coastal Commission if the grant
is awarded, and 3) designation of the applicant’s authorized representative (name and title). A
sample resolution is provided as Attachment A. Resolutions should also contain clear

7 Amount requested should include total for salary and benefits.
8 All consultants must be selected pursuant to a bidding and procurement process that complies with all applicable laws.
% Indirect costs include, for example, a pro rata share of rent, utilities, and salaries for certain positions indirectly

supporting the proposed project but not directly staffing it. Amount requested for indirect costs should be capped at 10% of

amount requested for “Total Labor.”
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statements of commitment to full completion of the intended grant process, including
submission of applicable LCP products (LCP submittal or amendment) to the Commission for
review.

SUBMISSION DATES

The application period closes Friday, September 6, 2019. Completed application packets
must be RECEIVED by 5 pm. on September 6, 2019. Applications must be emailed or
mailed; faxed responses will not be considered.

If the governing body of an applicant cannot adopt a resolution similar to Attachment A of the
application by the submission date, the applicant can submit the proposal with a draft
resolution, provide a date for when the governing body will consider adoption of the resolution,
and submit the adopted resolution by 5 pm, Friday, September 20, 2019. All other materials
must be submitted by the September 6, 2019 deadline. Applications will not be deemed
complete until an adopted resolution is received. Applications that do not contain a final,
adopted resolution by 5 pm, September 20, 2019 will not be considered for funding.

The Commission anticipates awarding the sixth round of grants in October or November of
2019.

SUBMISSION REQUIREMENTS

Please submit the completed application form, including all attachments, via email to
LCPGrantProgram@coastal.ca.gov. Submit all application materials combined in a single
PDF file, AND submit the Project Description, Task Descriptions, Schedule, and Budget as a
Word document.

If you are unable to submit via email, you may mail a CD and hard copy to the Coastal
Commission:

Tamara Doan

Coastal Program Analyst — Statewide Planning Unit
California Coastal Commission
725 Front Street, Suite 300
Santa Cruz, CA 95060
(831) 427-4863

Please note: all information that you submit is subject to the unqualified and unconditional
right of the State of California to use, reproduce, publish, or display it, free of charge. All
documents submitted will be considered a public record upon submittal and will be treated in
accordance with Public Records Act requirements.? Please indicate if credit is requested for
any photos and/or maps.

10 per the CCl Funding Guidelines for Administering Agencies, https://ww?2.arb.ca.gov/resources/documents/cci-funding-guidelines-
administering-agencies; and Government Code Sections 6250-6276.48
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RESOLUTION NO. R-2019-066

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF PISMO BEACH,
CALIFORNIA AUTHORIZING THE COMMUNITY DEVELOPMENT DIRECTOR TO
SUBMIT A GRANT APPLICATION TO THE CALIFORNIA COASTAL COMMISSION
REQUESTING UP TO $300,000 IN FUNDING TO ASSIST IN UPDATING THE CITY’S
LOCAL COASTAL PROGRAM

WHEREAS, the Budget Act of 2018 and 2019, respectively, provide $1,500,000 for
Coastal Commission grants to local governments to support Local Coastal Program
(LCP) planning that results in the reduction of greenhouse gas emissions and adaptation
to the impacts of climate change; and

WHEREAS, the California Coastal Commission, under the authority of the California
Coastal Act, may provide financial assistance to support coastal planning and has
approved a competitive grant program to provide such financial assistance for LCP
planning; and

WHEREAS, the goal of the grant program is to develop new or updated LCPs in
conformance with the California Coastal Act and to reflect current circumstances and new
scientific information, including new understandings and concern for the effects of climate
change; and

WHEREAS, grant proposals submitted under this grant program must complete Local
Coastal Program (LCP) planning work with special emphasis on reducing greenhouse
gases and addressing the effects of climate change and sea-level rise; and

WHEREAS, the City of Pismo Beach has an effectively certified LCP; and

WHEREAS, the City of Pismo Beach desires to pursue a project that would result in the
completion and submittal for certification by the California Coastal Commission of an
Amendment to update the LCP in whole; and

WHEREAS, the City of Pismo Beach commits to and agrees to fully support a planning
effort intended to update a certified LCP pursuant to the provisions of the California
Coastal Act, with full public participation and coordination with Coastal Commission staff.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Pismo Beach
hereby:

1. Directs City of Pismo Beach staff to submit the grant application package to the
California Coastal Commission to provide financial and planning assistance, under
authority of the California Coastal Act, in an amount not too exceed $300,000 to
fund the project more particularly described in the grant application package;

PAGE 1 OF 2
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2. Authorizes the Community Development Director of the City of Pismo Beach to
execute, in the name of the City of Pismo Beach, all necessary applications,
contracts and agreements and amendments thereto to implement and carry out
the grant application package attached hereto and any project approved through
approval of the grant application.

UPON MOTION OF Mayor Pro Tem Howell, seconded by Council Member Reiss, the
foregoing resolution was adopted by the City Council of the City of Pismo Beach this 3
day of September 2019, by the following vote:

AYES: 5 Howell, Reiss, Blake, Guthrie, Waage
NOES: 0
ABSENT: 0
ABSTAIN: 0
0

RECUSED:

Approved: Attest:

%&{/\ /W//

Ed Waage, Mayor (Erii:glnderlied,zp'r(y Clerk

PAGE 2 OF 2
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@ Attachment B

ATTACHMENT B - APPLICATION CHECKLIST

A complete Grant Application Packet includes the following components. Please submit all
documents in a single PDF file and the Project Description, Task Descriptions, Schedule, and
Budget as a Word document, as noted below. It is very important to receive the PDF file and
a Word document for efficiency in preparing grant agreement documents. Thank you for
your attention to these important components of the application.

X Signed LCP Grant Application Form (.pdf)
X Project Description (.doc)
X Task Descriptions, Schedule, and Budget (.doc)

X Signed Resolution (.pdf)

X All documents combined into a single PDF file (.pdf)
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and the significance of the issues proposed to be updated. For example, many jurisdictions have
identified needs to reduce vehicle miles travelled, improve public transit, and enhance pedestrian
and bicycle options, particularly to and along the coast. Others may seek to assess vulnerability
and develop adaptation solutions to address sea level rise, fire, or other climate change impacts
to critical infrastructure, recreational amenities and open space, or significant wetland and habitat
areas. A proposal to complete technical studies, economic analyses, mapping, public outreach,
and development of LCP policies in support of these options may be important.

4 Likelihood of Success/Effectiveness

The Commission has had past grant programs where the investment of public funds has not
resulted in completed certified LCPs or LCP Amendments. In a few cases, funding has been
awarded but reverted. Overall, the success of the Commission’s grant program will be measured
by the progress made toward LCP certification, update, or amendment.

The Commission thus will consider the likelihood of success of each proposal, including
evaluating the practicality, feasibility, and effectiveness of a proposed work program that may
lead to successful implementation. Proposals should address the need for coordination with the
public and the Commission and provide for practicable benchmarks for LCP amendment
development and review.

Other evidence in support of this criteria may include resolutions of intent and endorsement for
the proposed work from the jurisdiction and other organizations, matching funds or other
complementary efforts (see below), or other factors that may affect the likelihood that an LCP
amendment will be successfully completed. Applicants will be asked to describe any LCP
planning work that has been initiated or is already underway at the local level and how this grant
program is needed to substantially further that effort. A resolution from the applicant committing
to completing an LCP Amendment submittal to the Commission will be required as part of the
application.

For new LCP development, the local government should demonstrate its willingness and
capacity to assume local coastal development permit processing. Related, some areas of the
coastal zone remain uncertified because the Commission and local government have been unable
to reach agreement on the resolution of issues or the issue is particularly intractable. The
Commission will consider the likelihood that such areas and specific policy questions can be
successfully addressed, leading to certification of the area.

4 Project Integration/Leverage/Matching Funds

The Commission will consider the relationship of the LCP work program to other planning work
being undertaken by the jurisdiction. There are several statewide grant programs underway
which may positively integrate with this LCP Planning Grant program. Applicants will be asked
to describe any other related grant awards (such as through past Coastal Commission grant
rounds, or from the Ocean Protection Council, Coastal Conservancy, Caltrans, or the Strategic
Growth Council) that may support the LCP planning work. The Commission will consider the
ability to integrate and leverage any additional program funds available that could help support
LCP certification, update, or amendment.
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